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Preservation Design Project - Option A

Design Development Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

Jun-20

11,733 $328.91 $3,859,140

$12,140

SITEWORK $732,016

SUB-TOTAL 11,733 $392.34 $4,603,296

3.0% $138,099

7.0% $322,231

SUB-TOTAL 11,733 $431.57 $5,063,626

10.0% $506,363

BOND 1.15% $58,232

INSURANCE GL/PL 2.00% $101,273

PERMIT Waived

OVERHEAD + FEE 5.00% $286,475

TOTAL OF ALL CONSTRUCTION 11,733 $512.74 $6,015,969

Alternates;

Slate shingle in lieu of asphalt shingle at sloped roof $181,959

Note 
1; 

Per Smith & Wessel Associates, Inc. Inspection Report dated March 4, 2019 $329,608

RENOVATE EXISTING TOWN HALL

GENERAL CONDITIONS/GR's

ESCALATION

DESIGN AND PRICING CONTINGENCY 

HAZARDOUS MATERIALS ABATEMENT
 1
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Hamilton Town Hall 
Hamilton, MA

Preservation Design Project - Option A

Design Development Estimate

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

Land acquisition, feasibility, and financing costs

All professional fees and insurance

Site or existing conditions surveys investigations costs, including to determine 

subsoil conditions

All Furnishings, Fixtures and Equipment

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items as indicated in the estimate

Utility company back charges (except as noted in site)

Work to City streets and sidewalks, (except as noted in this estimate)

Construction contingency 

Contaminated soils removal (as noted in Sitework)

Gas Pumps

This Design Development cost estimate was produced from drawings, specifications  and other documentation prepared by LLB 

Architects and their design team dated September 6, 2019.   Design and engineering changes occurring subsequent to the issue of 

these documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, general contractors overhead, fee and design contingency. Cost escalation 

assumes start dates indicated.

Bidding conditions are expected to be public bidding to pre-qualified general contractors, and pre-qualified sub-contractors, open 

specifications for materials and manufacturers.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a 

prediction of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, 

proprietary specifications, lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the 

range of bids from a number of competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices 

will not vary from the final construction cost estimate.
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20-Sep-19
Hamilton Town Hall 

Hamilton, MA

Preservation Design Project - Option A
Design Development Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT

Subtotal Total

Option A

DIV. 2    EXISTING CONDITIONS $258,288 $258,288

024000    Demolition

025000    Selective Demolition $258,288 $258,288

025100    Hazardous Abatement

DIV. 3    CONCRETE $130,110 $130,110

033000    Cast-in-Place Concrete $130,110 $130,110

DIV. 4    MASONRY $189,275 $189,275

040002    Unit Masonry $189,275 $189,275

DIV. 5    METALS $35,923 $32,133

051000    Structural Steel $3,790

054000    Cold Form Metal Framing

055000    Metal Fabrications $32,133 $32,133

DIV. 6    WOODS & PLASTICS $540,553 $540,553

060312    Historic Wood Repair $192,275 $192,275

061000    Rough Carpentry $158,898 $158,898

064100    Architectural Woodwork $189,380 $189,380

066600    Fiberglass Architectural Elements

DIV. 7    THERMAL & MOISTURE PROTECTION $293,998 $293,998

070001    Waterproofing, Dampproofing and $65,561 $65,561

070002    Roofing and Flashing $116,402 $116,402

072100    Thermal Insulation $110,862 $110,862

074623   Wood Siding

078400    Firestopping $1,173 $1,173

079500    Expansion joint covers

DIV. 8    DOORS & WINDOWS $213,405 $213,405

081110   Doors, Frames and Hardware $78,700 $78,700

083100    Access Doors and Frames $1,000 $1,000

083313   Coiling Doors

085200   Wood Windows $91,080 $91,080

087100   Door Hardware $40,000 $40,000

088000   Glazing $2,625 $2,625

089000   Louvers

DIV. 9    FINISHES $605,478 $605,478

090560    Common Work Results for Flooring

090002    Tiling $31,900 $31,900

090003    Acoustical Ceilings $51,760 $51,760

090005    Resilient Flooring $47,091 $47,091

090007    Painting $134,776 $134,776

091230    Plaster Patching and Repair $83,599 $83,599

092900    Gypsum Board Assemblies $212,582 $212,582

096560    Wood Flooring $11,580 $11,580

096810    Carpet $32,190 $32,190

DIV 10   SPECIALTIES $32,645 $32,645

101100    Visual Display Surfaces $3,520 $3,520

101400    Signage $17,047 $17,047

102100    Toilet Compartments 

102800    Toilet Accessories $8,558 $8,558

104400    Fire Protection Specialties $2,000 $2,000

105123    Lockers $1,520 $1,520

DIV. 11  EQUIPMENT $9,750 $9,750

111600    Vault Door $6,250 $6,250

115213    Projection Screens $3,500 $3,500

DIV. 12  FURNISHINGS $16,310 $16,310

122100    Window Shades $16,310 $16,310

123553    Casework

124810    Entrance Floor Mats 

SITE WORKTOWN HALL RENOVATION
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20-Sep-19
Hamilton Town Hall 

Hamilton, MA

Preservation Design Project - Option A
Design Development Estimate

CONSTRUCTION COST SUMMARY IN CSI FORMAT

Subtotal Total

Option A

SITE WORKTOWN HALL RENOVATION

DIV. 13  SPECIAL CONSTRUCTION

DIV. 14  CONVEYING SYSTEMS $240,000 $240,000

142400    Passenger Elevators $240,000 $240,000

DIV. 21  FIRE SUPPRESSION $103,645 $103,645

210000    Fire Protection $103,645 $103,645

DIV. 22  PLUMBING $197,700 $197,700

220000    Plumbing $197,700 $197,700

DIV. 23  HVAC $529,327 $529,327

230000    HVAC $529,327 $529,327

DIV. 26  ELECTRICAL $408,134 $73,350 $481,484

260000   Electrical $408,134 $73,350 $481,484

DIV. 31  EARTHWORK $54,599 $177,695 $232,294

311000    Site Preparation $128,095 $128,095

312000    Earthwork $54,599 $40,100 $94,699

312500    Erosion control $9,500 $9,500

316600    Ground Improvement

DIV. 32  EXTERIOR IMPROVEMENTS $271,371 $271,371

320000    Paving $207,881 $207,881

323000    Site Improvements $32,025 $32,025

329200    Landscaping $31,465 $31,465

DIV. 33  UTILITIES $209,600 $209,600

331000    Water Utilities $38,050 $38,050

333000    Sanitary Sewerage Utilities $86,950 $86,950

334000   Storm Drainage Utilities $80,200 $80,200

335000   Gas services $4,400 $4,400

SUBTOTAL DIRECT (TRADE) COST $3,859,140 $732,016 $4,587,366
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A

1 GROSS FLOOR AREA CALCULATION
2

3 Lower Level 3,649
4 First Floor 4,021
5 Second Floor & Mezzanine 4,063
6 Mezzanine (400sf non-occupiable) n/a
7

8 TOTAL GROSS FLOOR AREA (GFA) 11,733 sf

9

10

11 02 - EXISTING CONDITIONS

12

13 024100 DEMOLITION -                     

14 SUBTOTAL -                      

15

16 025000 SELECTIVE DEMOLITION

17 025000 Exterior 

18 025000 Remove existing french drain system 311 lf 5.00 1,555                  

19 025000 A10- Remove door and frame 3 ea 500.00 1,500                  

20 025000 B2- Remove sidelights 36 sf 8.00 288                     

21 025000 B2- Remove windows including quarry tile window sill 2 ea 400.00 800                    

22 025000 B4- Remove fascia 276 lf 8.00 2,208                 

23 025000 B6- Remove fire escape and related foundation 1 ea 5,000.00 5,000                 

24 025000 B6- Remove wood steps and rails 83 lfr 15.00 1,245                  

25 025000 B8- Remove portions of building foundation 30 sf 75.00 2,250                 

26 025000 B15- Remove ramp and accessories (including 
foundations) 

1 ea 2,500.00 2,500                 

27 025000 B21- Remove walls/roof to basement dog house 1 ea 1,500.00 1,500                  

28 025000 B22- Remove roof canopy/overhang and foundation 1 ea 2,500.00 2,500                 

29 025000 B26- carefully remove corner and skirt trim board 900 lf 3.50 3,150                  

30 025000 C9- Remove wall mounted light 3 ea 50.00 150                     

31 025000 D4- Remove wall exhaust system 2 ea 50.00 100                     

32 025000 D15- Remove wall mounted conduits and wires 4 loc 300.00 1,200                  

33 025000 Remove gutter 273 lf 2.00 546                     

34 025000 Remove downspout 343 lf 1.00 343                     

35 025000 Misc. exterior demolition 1 ls 5,000.00 5,000                 

36 025000 Remove rooftop exhaust fan 1 loc 1,500.00 1,500

37 Structural 

38 025000 Demo and remove slab on grade at new Vault, elevator pit 
& bathrooms

500 sf 10.00 5,000                 

39 025000 Demo and remove floor joists amd decking in its entirety 2,120 sf 15.00 31,800               

40 025000 Interior

41 025000 A10; Demo and remove existing door, frame and threshold 45 ea 200.00 9,000                 

42 025000 A23; Remove and salvage existing door, frame and trim 12 ea 350.00 4,200                 

43 025000 B6; Demo and remove stair in its entirety including main 
stair

5 flts 2,000.00 10,000               

44 025000 B6; Demo and remove stair to mezzanine 2 flts 1,500.00 3,000                 

45 025000 Demolition of act ceilings 5,255 sf 1.50 7,883                 

46 025000 Demolition of gwb ceilings 3,285 sf 2.00 6,570                  

47 025000 Demolition of floor finishes 7,389 sf 1.50 11,084                

48 25000 A9; Demolition of interior walls 9,875 sf 5.00 49,375                

49 25000 Demolition of office partitions & doors 225 lf 15.00 3,375                  
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
50 25000 A20; Remove, salvage & store existing historic trim in 

Assessors office 
500 sf 2.00 1,000                 

51 25000 Remove miscellaneous equipment, casework and 
specialties

11,733 gsf 0.50 5,867                  

52 25000 Miscellaneous demolition/protection/shoring including 
shoring at elevator shaft amd removed stairs

11,733 gsf 2.50 29,333               

53 25000 Remove cut and capped MEP equipment, fixtures & 
fittings including radiators

11,733 sf 2.00 23,466               

54 25000 Cleaning/dust control etc. - allowance 1 ls 24,000.00 24,000              

55 SUBTOTAL 258,288             

56

57 025100 HAZARDOUS ABATEMENT -                     

58 SUBTOTAL -                      

59

60 TOTAL - DEMOLITION $258,288

61

62

63 03 - CONCRETE

64

65 Entry steps

66 Footing; 2'x1'

67 033000 Formwork 60 sf 20.00 1,200

68 033000 Re-bar 72 lbs. 1.50 108

69 033000 Concrete material; 4,000 psi 2 cy 150.00 300

70 033000 Placing concrete 2 cy 75.00 150

71 Walls; 8" thick

72 033000 Formwork 336 sf 20.00 6,720

73 033000 Re-bar; #4 @ 12"EWEF 672 lbs. 1.50 1,008

74 033000 Concrete material; 4,000 psi 4 cy 150.00 600

75 033000 Placing concrete 4 cy 75.00 300

76 033000 Concrete tread/riser 60 lf 35.00 2,100

77 033000 5" Slab on grade at landing 65 sf 15.00 975

78 033000 Architectural concrete finish to walls, treads, risers & 
landing

1 ls 2,000.00 2,000

79

80 033000 Allowance for underpinning at footings adjacent to new 
elevator pit

7 cy 3,000.00 21,000

81

82 033000 Spread footings; 2'x2'x1' 1 ea 1,000.00 1,000

83 033000 Set anchor bolts grout plates 1 ea 165.00 165

84

85 033000 Elevator pit walls; 12" thick

86 033000 Formwork 400 sf 20.00 8,000

87 033000 Re-bar; #4 @ 12"EWEF 800 lbs. 1.50 1,200

88 033000 Concrete material; 4,000 psi 8 cy 140.00 1,120

89 033000 Placing concrete 8 cy 150.00 1,200

90 033000 Elevator pit slab; 15" thick

91 033000 Formwork 50 sf 20.00 1,000

92 033000 Re-bar; #6 @ 9" T+B EW 960 lbs. 1.50 1,440

93 033000 WWF reinforcing 138 lbs. 1.00 138

94 033000 Concrete material; 4,000 psi 7 cy 140.00 980

95 033000 Placing concrete 7 cy 150.00 1,050

96 033000 Premium for sump pit; 18"x18"x18" 1 ea 750.00 750

97 033000 Dowel into existing slab 33 loc 100.00 3,300

98

99 033000 Vault roof; 12" thick

100 033000 Formwork 275 sf 22.00 6,050

101 033000 Re-bar; #4 @ 12"EWEF 1,075 lbs. 1.50 1,613
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
102 033000 Concrete material; 4,000 psi 8 cy 140.00 1,120

103 033000 Placing concrete 8 cy 150.00 1,200

104 033000 Vault wall; 12" thick

105 033000 Formwork 972 sf 20.00 19,440

106 033000 Re-bar; #4 @ 12"EWEF 1,944 lbs. 1.50 2,916

107 033000 Concrete material; 4,000 psi 19 cy 140.00 2,660

108 033000 Placing concrete 19 cy 150.00 2,850

109 033000 Vault slab; 12" thick

110 033000 Formwork 60 sf 20.00 1,200

111 033000 Re-bar; #4 @ 12"EWEF 860 lbs. 1.50 1,290

112 033000 WWF reinforcing 247 lbs. 1.00 247

113 033000 Concrete material; 4,000 psi 8 cy 140.00 1,120

114 033000 Placing concrete 8 cy 150.00 1,200

115 033000 Dowel into existing slab 40 loc 100.00 4,000

116

117 033000 Patch concrete slab disturbed at new work 500 sf 20.00 10,000

118 033000 Allowance for equipment pads 1 ls 1,500.00 1,500

119

120 033000 Resurfacing and patching of concrete slabs at lower level 
to receive new floor finish

3,100 sf 4.00 12,400

121

122 033000 Normal weight topping slab, WWF reinforcing at elevator 
shaft roof; 6 1/2" total thickness

150 sf 10.00 1,500

123 SUBTOTAL 130,110               

124

125 TOTAL - CONCRETE $130,110

126

127

128 04 - MASONRY

129

130 042000 Infill foundation wall; 12" CMU including dowels into 
existing

63 sf 45.00 2,835

131 042000 Repoint chimney 226 sf 50.00 11,300                

132 042000 Prep and re-point existing foundation 2,799 sf 35.00 97,965               

133 042000 Parge coat existing foundation 2,799 sf 10.00 27,990               

134 042000 Fieldstone patch at infilled foundation wall 63 sf 75.00 4,725                  

135

136 Interior Walls

137 042000 M08-06G;Elevator shaft; 8" CMU, 2 hr 1,482 sf 30.00 44,460

138 SUBTOTAL 189,275              

139

140 TOTAL - MASONRY $189,275

141

142 05 - METALS

143

144 051000 STRUCTURAL STEEL

145 051000 C1; HSS 4x4x1/4 164 lbs. 4.00 656

146 051000 W8x18 beam with HSS 3x2x1/4" perimeter support at 
elevator shaft

596 lbs. 4.00 2,384

147 051000 2" Metal deck at elevator shaft roof 150 sf 5.00 750

148 SUBTOTAL 3,790                  

149

150 054000 COLD FORM METAL FRAMING 

151 SUBTOTAL -                      

152

153 055000 METAL FABRICATIONS

154 055000 Decorative metal guardrail at entry stair 18 lf 400.00 7,200
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
155 055000 Wire partition 30 lf 300.00 9,000

156 055000 Premium for single leaf gate at wire partition 2 ea 500.00 1,000

157 055000 Pit ladder 1 ea 2,500.00 2,500

158 055000 Sill angle 28 lf 25.00 700

159 055000 Miscellaneous metals throughout  building 11,733 gsf 1.00 11,733

160 SUBTOTAL 32,133                

161

162 TOTAL - METALS $35,923

163

164

165 06 - WOOD, PLASTICS AND COMPOSITES

166

167 060312 HISTORIC WOOD REPAIR

168 Exterior

169 060312 Replace cupola balustrade rail 60 lf 300.00 18,000               

170 060312 Replace cupola spire  - allowance 1 ls 3,000.00 3,000                 

171 060312 Reinstall stored on site Eagle weathervane 1 ls 500.00 500                     

172 060312 New corner and skirt trim boards 900 lf 35.00 31,500               

173 060312 Allowance for new upper fascia (soffit to remain) 273 lf 75.00 20,475               

174 060312 Allowance to replace dentil molding; 20% 55 lf 45.00 2,475                  

175 060312 GC to 25% wood clap board replacement 1,459 sf 35.00 51,065                

176 060312 Replace existing trim; 20% 180 lf 18.00 3,240                 

177 060312 New 12" tapered wood columns; 9'-10" 4 ea 2,000.00 8,000                 

178 060312 New bead board at awnings canopy 91 sf 20.00 1,820                  

179 060312 New dental  to match existing 67 lf 40.00 2,680                 

180 060312 New door/window trim to match existing 72 lf 50.00 3,600                 

181 060312 New fascia trim at new canopy/awning 47 lf 50.00 2,350                 

182 060312 New wood panel trim at new entry canopy 102 sf 35.00 3,570                  

183 060312 Staging/access 1 ls 30,000.00 30,000              

184 060312 Premium for staging at cupola and chimney 1 ls 10,000.00 10,000               

185 SUBTOTAL 192,275              

186

187 061000 ROUGH CARPENTRY

188 Lower level

189 061000 2x4" @ 16" oc Wood stud cripple walls 120 sf 9.00 1,080

190 061000 2x8 floor infill at 16" oc 80 sf 10.00 800

191 061000 Ledger at perimeter 25 lf 10.00 250

192 061000 3/4" Plywood sheathing 80 sf 4.00 320

193 061000 First floor 

194 061000 Post P5; 5 1/4"x5/1/4" 12 lf 20.00 240

195 061000 Post P6; 6"x6" 24 lf 22.00 528

196 061000 2- 2x12" Ledger 76 lf 16.00 1,216

197 061000 3- 2x12" Ledger 10 lf 24.00 240

198 061000 3 1/2"x11 7/8" LVL 30 lf 30.00 900

199 061000 2x12 floor infill at 16" oc 260 sf 15.00 3,900

200 061000 3/4" Plywood sheathing 260 sf 4.00 1,040

201 061000 2nd floor 

202 061000 2- 2x12" Ledger 30 lf 16.00 480

203 061000 2- 2x10 Header 13 lf 15.00 195

204 061000 3 1/2"x 7 1/4" LVL 23 lf 25.00 575

205 061000 3 1/2"x11 7/8" LVL 65 lf 30.00 1,950

206 061000 3 1/2"x14" LVL 20 lf 32.00 640

207 061000 5 1/4"x 11 7/8" LVL 45 lf 35.00 1,575

208 061000 5 1/4"x 16" LVL 30 lf 40.00 1,200

209 061000 11 7/8" AJS 25'S @ 16'oc 1,340 sf 18.00 24,120
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
210 061000 Sister 1 3/4"x11 7/8" LVL to existing joists (assume @ 16" 

oc; 1100sf)
840 lf 12.00 10,080

211 061000 3/4" Plywood sheathing 1,340 sf 4.00 5,360

212 061000 Entry canopy roof

213 061000 Post P1; 2- 2x6 20 lf 22.00 440

214 061000 3- 2x8 40 lf 16.00 640

215 061000 2- 2x10 10 lf 15.00 150

216 061000 3- 2x12" Ledger 20 lf 24.00 480

217 061000 3 1/2"x11 7/8" LVL 60 lf 30.00 1,800

218 061000 2x8 faming infill at 16" oc 121 sf 10.00 1,210

219 061000 5/8" Plywood sheathing 121 sf 3.75 454

220 061000 Miscellaneous

221 061000 Allowance for miscellaneous headers, posts, blocking, 
hangers etc.

1,801 sf 3.00 5,403

222 061000 Attic 

223 061000 New 1 1/2" diam tie rod w/ turnbuckle and hanger support 
@ 1/3 points at existing roof trusses

8 ea 750.00 6,000

224 061000 Contractor to investigate attic framing and provide 
supplemental supports as required - allow

4,000 sf 6.00 24,000

225 Exterior 

226 061000 Infill exterior wall at old openings 2x6" wood stud backup 120 sf 9.00 1,080

227 061000 Wall sheathing 120 sf 3.00 360

228 061000 Wood blocking at exterior windows and doors 64 lf 6.00 384

229 061000 Infill framing and patch sheathing at removed exhaust 
vent 

36 sf 30.00 1,080

230 061000 Allowance to remove and replace 20% of roof sheathing 950 sf 8.00 7,600

231 061000 Allowance for miscellaneous blocking at new roof panels 4,751 sf 0.50 2,376

232 061000 Miscellaneous interiors

233 061000 Wood stair; stringer, treads, risers & landings 4 flt 8,000.00 32,000

234 061000 Rough blocking at partitions 1,494 lf 3.00 4,482

235 061000 Wood blocking at interiors 11,733 gsf 0.75 8,800

236 061000 Wood blocking at interior doors 680 lf 4.00 2,720
237 061000 Backer panels in electrical closets 1 ls 750.00 750

238 SUBTOTAL 158,898             

239

240 064020 ARCHITECTURAL WOODWORK

347 064100 Install new door and hardware 42 ea 300.00 12,600

348 064100 Install new door frame 42 ea 150.00 6,300

349 064100 Install relocated stile and rail door in existing frame 12 ea 500.00 6,000

241 064100 Wood stair rail w/ handrail 112 lf 190.00 21,280

242 064100 Wood stair wall handrail 90 lf 80.00 7,200

243 064100 Balustrade system to match existing adjacent (C2/A8.03) 72 lf 280.00 20,160               

244 064100 New window and door trim to match existing 260 lf 40.00 10,400               

245 064100 WB-1; Wood base, to match historic, 6 3/4" 384 lf 30.00 11,520

246 Trim; reuse salvaged trim where possible

247 064100 Wainscot at public windows and at meeting room wall 
infills; match existing historic hall wainscot panels

100 sf 90.00 9,000

248 064100 Refinish and repair existing wainscot everywhere 
radiators have been removed - allow

24 loc 900.00 21,600

249 064100 Wood chair rail 384 lf 30.00 11,520

250 064100 Wood picture rail/ ceiling trim 495 lf 30.00 14,850

251 064100 Casework

252 064100 Breakroom

253 064100 Plam counter on wood bracket supports 6 lf 175.00 1,050

254 064100 Building Department

255 064100 Plam counter on wood bracket supports 11 lf 175.00 1,925

Hamilton Town Hall DD Option A estimate 9.20.19 Page 10 PMC - Project Management Cost



Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
256 064100 Wall cabinet 15 lf 250.00 3,750

257 064100 Workroom

258 064100 Solid surface counter on supports 8 lf 400.00 3,200

259 064100 Treasurer Department

260 064100 Solid surface counter on supports 24 lf 400.00 9,600

261 064100 Wall cabinet 10 lf 250.00 2,500

262 064100 Kitchenette 2 loc

263 064100 Base cabinet w/ plam counter 15 lf 400.00 6,000

264 064100 Wall cabinet 15 lf 250.00 3,750

265 064100 Assessor Department

266 064100 Solid surface service counter 9 lf 400.00 3,600

267 064100 Community Preservation Planner

268 064100 Plam counter on wood bracket supports 9 lf 175.00 1,575

269 SUBTOTAL 189,380             

270

271 066600 FIBERGLASS ARCHITECTURAL ELEMENTS

272 SUBTOTAL -                      

273

274 TOTAL - WOOD, PLASTICS AND COMPOSITES $540,553

275

276

277 07 - THERMAL AND MOISTURE PROTECTION

278

279 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

280 070001 Metallic waterproofing at elevator pit 350 sf 14.00 4,900

281 070001 Vapor barrier at interior face of basement wall per 
partition type S02

2,799 sf 1.50 4,199

282 070001 Waterproof at existing foundation 2,799 sf 10.00 27,990

283 070001 Drainage board at existing foundation 2,799 sf 3.00 8,397

284 070001 Air barrier/flashing at windows 64 lf 6.25 400

285 070001 Air barrier/flashing at wall infill 120 sf 6.25 750

286 070001 Misc flashing at new corner and skirt boards 900 lf 5.00 4,500

287 070001 Miscellaneous sealants to closure 2,799 sf 1.00 2,799

288 070001 Backer rod & double sealant at exterior doors 34 lf 9.00 306

289 Interior

290 070001 Miscellaneous sealants at partitions 1,251 lf 3.00 3,753

291 070001 Backer rod & double sealant at interior doors 680 lf 2.50 1,700

292 070001 Miscellaneous sealants throughout building 11,733 gsf 0.50 5,867

293 SUBTOTAL 65,561                

294

295 070002 ROOFING AND FLASHING

296 070002 Flat roof

297 070002 Remove EPDM roof system including edge metal flashing 227 sf 5.00 1,135

298 070002 New EPDM roofing membrane 227 sf 15.00 3,405

299 070002 Protection board 227 sf 3.00 681

300 070002 6" Rigid insulation 227 sf 8.00 1,816

301 070002 Reinforced vapor barrier 227 sf 2.00 454

302 070002 Sloped roof

303 070002 Remove existing roof asphalt roof, gutters and drip edge 4,630 sf 4.00 18,520

304 070002 New architectural asphalt roof including ice and water 
shield

4,751 sf 9.00 42,759

305 072100 5 1/2" Nail board insulation 4,751 sf 12.00 57,012

306 070002 Reinforced vapor barrier 4,751 sf 2.00 9,502

307 070002 Miscellaneous Roofing
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308 070002 Roof edge at flat roof 106 lf 35.00 3,710

309 070002 Stainless steel snow guard hooks (assumes 12" oc) 273 ea 14.00 3,822

310 070002 Roof to wall flashing 85 lf 20.00 1,700

311 070002 Roof to wall flashing at cupola 23 lf 25.00 575

312 070002 Miscellaneous flashings 4,978 sf 1.00 4,978

313 070002 Elevator ventilation unit 1 ea 3,500.00 3,500

314 070002 Aluminum gutter 273 lf 35.00 9,555

315 070002 Aluminum downspout 343 lf 30.00 10,290

316 SUBTOTAL 173,414               

317

318 072100 THERMAL INSULATION

319 072100 Insulation at foundations, 2" rigid 2,799 sf 3.00 8,397

320 Exterior 

321 072100 Insulation at wall infill 120 sf 5.00 600

322 072100 Blown-in cellulose insulation 12,152 sf 3.00 36,456               

323 Interior 

324 072100 2" Rigid insulation at basement level interior face of 
exterior wall

2,799 sf 3.00 8,397

325 SUBTOTAL 53,850                

326

327 078400 FIRESTOPPING

328 078400 Fire stopping - allow 11,733 gsf 0.10 1,173

329 SUBTOTAL 1,173                   

330

331 TOTAL -  THERMAL AND MOISTURE PROTECTION $293,998

332

333

334 08 - OPENINGS

335

336 081100 DOORS, FRAMES AND HARDWARE

337 Exterior Doors

338 081110 Frame type 3, single, to match existing historic frames 2 ea 3,060.00 6,120

339 081110 Wood door type 3, single leaf, wood/glazed 1 ea 5,000.00 5,000

340 081110 Wood door type 4, single leaf, stile & rail 1 ea 6,500.00 6,500

341 081110 Frames

342 081110 Single leaf wood door frame, WD1 36 ea 680.00 24,480

343 081110 Single leaf wood door frame, WD2, historic, to match 
existing

4 ea 2,550.00 10,200

344 081110 Door

345 081110 Wood door type D1, solid wood panel, single leaf 36 ea 600.00 21,600

346 081110 Wood door type D2, wood panel, to match existing 
historic, single leaf

4 ea 1,200.00 4,800

350 SUBTOTAL 78,700                

351

352 083100 ACCESS DOORS AND FRAMES

353 083100 Access doors/ panels - allow 1 ls 1,000.00 1,000

354 SUBTOTAL 1,000                  

355

356 085200 WINDOWS

357 85200 New wood window historic 18 sf 180.00 3,240

358 85200 New storm windows design appropriate to match historic 
windows

2,450 sf 30.00 73,500

358 85200 New wood side light and transom w/historic at exterior 22 sf 220.00 4,840
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359 85200 Wood frame storefront at sliding glass transaction 

window; 9' wide
1 ea 5,000.00 5,000

360 85200 Wood frame storefront at sliding glass transaction 
window; 7' wide

1 ea 4,500.00 4,500

361 SUBTOTAL 91,080                

362

363 087100 DOOR HARDWARE 

364 087100 Exterior door hardware 2 leaf 2,000.00 4,000

365 087100 Auto door opener 2 ea 3,000.00 6,000                 

366 087100 Interior door hardware 40 leaf 750.00 30,000

367 SUBTOTAL 40,000               

368

369 088000 GLASS AND GLAZING

370 88000 Door glazing 75 sf 35.00 2,625

371 SUBTOTAL 2,625                  

372

373 089000 FIXED LOUVERS

374 SUBTOTAL -                      

375

376 TOTAL -  OPENINGS $213,405

377

378

379 09 - FINISHES

380

381 090560 COMMON WORK RESULTS FOR FLOORING

382 Included w/ 033000 concrete 

383 SUBTOTAL -                      

384

385 090002 TILE

386 090002 Ceramic tile floor 380 sf 25.00 9,500

387 090002 Tile base; WB3 200 lf 14.00 2,800

388 090002 Wall tile in bathrooms 800 sf 23.00 18,400

389 090002 Marble threshold 6 ea 200.00 1,200

390 SUBTOTAL 31,900                

391

392 090003 ACT

393 090003 ACT 2x2 6,470 sf 8.00 51,760

394 SUBTOTAL 51,760                

395

396 090005 RESILIENT FLOORS

397 090005 Rubber floor landings 730 sf 16.00 11,680

398 090005 Rubber treads 294 lf 22.00 6,468

399 090005 Linoleum sheet flooring, 2.5mm 2,335 sf 7.50 17,513

400 090005 WB-2; Resilient base 2,364 lf 2.50 5,910

401 090005 Existing to remain floors; protect & clean 1,840 sf 3.00 5,520

402 SUBTOTAL 47,091                

403

404 090007 PAINTING

405 090007 Exterior painting

406 090007 Scrape prime and paint clapboard 5,837 sf 5.00 29,185                

407 090007 Prep and paint ex. wood dental at roof soffit 324 lf 4.00 1,296                  

408 090007 Prep and paint ex. wood rail above north entry 17 lf 30.00 510                     

409 090007 Paint new wood rail at cupola 60 lf 8.00 480                     

410 090007 Prep & paint existing to remain entrance door and frame 4 lvs 500.00 2,000

411 090007 Prep and paint panel details and trim 512 sf 8.00 4,096                 
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412 090007 Prep and paint window and door trim 1,440 lf 5.00 7,200                 

413 090007 Paint new corner and skirt boards 900 lf 6.00 5,400                 

414 090007 Existing cupola; scrape bare, prime and repaint - allow 
(staging separate)

1 ls 5,120.00 5,120                  

415 090007 Interior painting
416 090007 Paint to GWB walls 25,311 sf 1.00 25,311

417 090007 Prep & paint ETR walls 10,065 sf 1.50 15,098

418 090007 Prep & paint ETR ceilings 580 sf 1.50 870

419 090007 Paint to gwb ceilings & soffits 1,740 sf 1.50 2,610

420 090007 Prep & stain/paint new door and frame 40 lvs 150.00 6,000

421 090007 Prep & stain/paint and restore existing to remain interior 
door and frame

6 lvs 500.00 3,000

422 090007 Prep and stain/paint and restore relocated door and 
existing frame

12 lvs 750.00 9,000

423 090007 Stain/paint interior trim - base, trim, crown molding & 
wainscot - new & existing

11,733 gsf 1.00 11,733

424 090007 Interior painting/touch-up 11,733 gsf 0.50 5,867
425 SUBTOTAL 134,776              

426

427 091230 PLASTER PATCHING AND REPAIR

428 091230 Allowance to patch existing walls to remain; plaster 
patching including at removed radiators (approx. 24 loc)

11,733 gsf 3.00 35,199                

429 091230 Patch veneer plaster ceiling at 2nd floor meeting room 
disturbed by new work; 18' high including staging 

2,020 sf 20.00 40,400

430 091230 Veneer plaster (on new gwb ceiling) at mezzanine; 18' high 
including

400 sf 20.00 8,000

431 SUBTOTAL 83,599                

432

433 092900 GWB

434 092900 Interior Partitions

435 092900 Drywall lining to interior face of stud backup at exterior 
wall infill

120 sf 3.50 420

436 092900 S02-03G; furring to interior face of exterior wall;  2 5/8" 
MS, 1 layer drywall (insulation and waterproofing in Div 
07)

2,613 sf 7.50 19,598

437 092900 W04-02G; Interior partition;  2x4 wood stud, 1 layer GWB 
b/s, insulation

10,332 sf 11.00 113,652

438 092900 W04-T03G; Interior partition;  2x4 wood stud, 1 layer 
GWB b/s, insulation

276 sf 11.00 3,036

439 092900 M08-06G; Interior partition;  1 layer GWB on furring at 
elevator shaft

1,482 sf 5.00 7,410

440 092900 Allowance to patch existing walls to remain 11,733 gsf 2.00 23,466               

441 092900 Ceilings

442 092900 GWB ceiling, "Chicago style" 1,700 sf 14.00 23,800

444 092900 Premium for ceiling at mezzanine; match existing historic 
ceiling shape in Meeting room

400 sf 6.00 2,400

443 092900 GWB soffit - allow 40 lf 30.00 1,200

445 092900 Allowance to protect one of a kind murals, woodwork, 
muslin wall covering, bronze doors, plaques, paintings, 
doors, electrical fixtures, fireplaces etc.

11,733 gsf 1.50 17,600               

446 SUBTOTAL 212,582              

447

448 096560 WOOD FLOORING

449 096560 Refinish existing to remain wood floor 1,930 sf 6.00 11,580

450 SUBTOTAL 11,580                
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451

452 096810 TILE CARPETING

453 96810 Carpet 4,540 sf 6.50 29,510

454 96810 Walk-off carpet tile in vestibules 134 sf 20.00 2,680

455 SUBTOTAL 32,190                
456

457 TOTAL -  FINISHES $605,478

458

459

460 10 - SPECIALTIES

461

462

463 101100 VISUAL DISPLAY BOARDS

464 101100 Marker boards/ tack board allowance 11,733 gsf 0.30 3,520

465 SUBTOTAL 3,520                  

466

467 101400 SIGNAGE

468 101400 Room Signs 60 loc 120.00 7,200

469 101400 Code signage 11,733 gsf 0.20 2,347

470 101400 Dedication plaque assume ETR

471 101400 Exterior signage at exterior doors/entrances-  allowance 1 ls 7,500.00 7,500

472 SUBTOTAL 17,047                

473

474 102110 TOILET COMPARTMENTS

475 SUBTOTAL -                      

476

477 102800 TOILET ACCESSORIES

478 102800 Toilet tissue dispenser 6 ea 100.00 600

479 102800 Soap dispenser 6 ea 60.00 360

480 102800 Combination paper towel dispenser & disposal 6 ea 490.00 2,940

481 102800 Mirror 6 ea 145.00 870

482 102800 Grab bars 6 sets 120.00 720

483 102800 Robe hook 12 ea 14.00 168

484 102800 Shower accessories including folding seats 2 ea 1,200.00 2,400

485 102800 Janitors closet accessories - allow 1 rms 500.00 500

486 SUBTOTAL 8,558                  

487

488 104400 FIRE PROTECTION SPECIALTIES 

489 104400 Fire extinguisher cabinets 1 ls 2,000.00 2,000

490 SUBTOTAL 2,000                 

491

492 105123 LOCKERS

493 105123 Metal lockers, single tier, 18"x18"x72" 8 ope 190.00 1,520

494 SUBTOTAL 1,520                  

495

496 TOTAL -  SPECIALTIES $32,645

497

498

499 11 - EQUIPMENT

500

501 11160 VAULT DOOR  

502 111600 Vault door, complete 1 ea 6,250.00 6,250

503 SUBTOTAL 6,250                  
504

505 115213 PROJECTION SCREENS
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506 115213 78" Electrically operated projection screen in Meeting 

room & 1# 55" TV screen in Conference room
1 ls 3,500.00 3,500                 

507 SUBTOTAL 3,500                  
508

509 TOTAL -  EQUIPMENT $9,750

510

511

512 12 - FURNISHINGS

513

514 122410 WINDOW TREATMENT

515 122100 Roller window shades 2,330 sf 7.00 16,310

516 SUBTOTAL 16,310                 

517

518 123000 FIXED CASEWORK

519 SUBTOTAL -                      

520

521 124810 ENTRANCE MATS

522 124810 Included w/ Carpet

523 SUBTOTAL -                      

524

525 TOTAL -  FURNISHINGS $16,310

526

527

528 14 - CONVEYING SYSTEMS

529

530 144000 ELEVATORS

531 142400 Holeless hydraulic elevator, 4 stop, double sided; 
premium for existing building

1 ea 240,000.00 240,000            

532 SUBTOTAL 240,000            

533

534 TOTAL -  CONVEYING $240,000

535

536

537 21 - FIRE SUPPRESSION

538

539 210000 FIRE PROTECTION

540 210000 Equipment

541 210000 Fire Pump NR

542 210000 Main Alarm check valve assembly 1 ea 5,000.00 5,000                 

543 210000 Dry Alarm check valve assembly 1 ea 4,500.00 4,500                 

544 210000 Double check valve assembly 1 ea 8,000.00 8,000                 

545 210000 Fire department connection 1 ea 1,500.00 1,500                  

546 210000 Zone control valve assembly 3 ea 2,500.00 7,500                 

547 210000 Electric bell 1 ea 700.00 700                     

548 210000 Air compressor assembly 1 ea 7,500.00 7,500                 

549 210000 Sprinkler heads 124 ea 85.00 10,540               

550 210000 Sprinkler heads attic sidewall 15 ea 95.00 1,425                  

551 210000 Main sprinkler piping with fittings & hangers 500 lf 33.00 16,500               

552 210000 Branch piping with fittings & hangers 990 lf 22.00 21,780                

553 210000 Dry sprinkler piping with fittings & hangers 180 lf 30.00 5,400                 

554 210000 Miscellaneous valves, switches & accessories 1 ls 2,500.00 2,500                 

555 210000 Miscellaneous

556 210000 Coordination & BIM 1 ls 2,800.00 2,800                 

557 210000 Hydraulic calculations 1 ls 3,000.00 3,000                 

558 210000 Coring, sleeves & fire stopping 1 ls 2,000.00 2,000                 

559 210000 Commissioning support 1 ls 2,000.00 2,000                 

560 210000 Fees & permits 1 ls 1,000.00 1,000                 
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561 SUBTOTAL 103,645              

562

563 TOTAL - FIRE SUPPRESSION $103,645

564

565 22 - PLUMBING

566

567 220000 PLUMBING

568 220000 Equipment

569 220000 Electric water heater 50 gallon 1 ea 7,000.00 7,000                 

570 220000 Water meter assembly 1 ea 4,600.00 4,600                 

571 220000 Backflow preventer 1 ea 4,500.00 4,500                 

572 220000 Mixing valve 1 ea 5,500.00 5,500                 

573 220000 Recirculating pump 1 ea 1,600.00 1,600                  

574 220000 Duplex sewage ejector station 1 ea 7,500.00 7,500                 

575 220000 Floor drain 1 ea 850.00 850                     

576 220000 Hose bibb 2 ea 250.00 500                     

577 220000 Plumbing Fixtures & Specialties Note; Fixture count taken from Architectural dwgs; 1 less bathroom shown 

578 220000 Water closet 6 ea 1,400.00 8,400                 

579 220000 Shower with seat, valve & drain 2 ea 3,500.00 7,000                 

580 220000 Lavatory 6 ea 1,100.00 6,600                 

581 220000 Sink 3 ea 1,050.00 3,150                  

582 220000 Domestic Water  

583 220000 Domestic water pipe with fittings & hangers 1,100 lf 40.00 44,000              

584 220000 Valves and accessories 1 ls 7,000.00 7,000

585 220000 Sanitary Waste And Vent Pipe  

586 220000 Sanitary waste pipe with fittings & hangers 1,000 lf 50.00 50,000              

587 220000 Pipe Insulation  

588 220000 Domestic water pipe insulation 1,000 lf 10.00 10,000               

589 220000 Miscellaneous

590 220000 Demolition 1 ls 10,000.00 10,000               

591 220000 Coordination & BIM 1 ls 8,000.00 8,000                 

592 220000 Coring, sleeves & fire stopping 1 ls 4,000.00 4,000                 

593 220000 Commissioning support 1 ls 2,000.00 2,000                 

594 220000 Testing and sterilization 1 ls 3,500.00 3,500                 

595 220000 Fees & permits 1 ls 2,000.00 2,000                 

596 SUBTOTAL 197,700              

597

598 TOTAL - PLUMBING $197,700

599

600

601 23 - HVAC

602

603 230000 HVAC

604 Equipment

605 230000 VRF indoor unit 14 ea 2,800.00 39,200

606 230000 VRF condensate pump 14 ea 180.00 2,520

607 230000 Branch controller 2 ea 4,000.00 8,000

608 230000 VRF air cooled condenser 18 ton 1 ea 32,625.00 32,625

609 230000 HVAC equipment 11,733 gsf 1.00 11,733

610 230000 Air distribution 

611 230000 ERV 1550 CFM 1 ea 15,500.00 15,500

612 230000 Air distribution equipment 11,733 gsf 0.75 8,800

613 230000 Sheet metal & Accessories
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614 230000 Galvanized steel ductwork 8,800 lb 15.00 132,000

615 230000 Duct insulation 5,300 sf 5.00 26,500

616 230000 GRD's 78 ea 125.00 9,750

617 230000 Louvers 6.48 sf 350.00 2,268

618 230000 Sheet metal accessories 1 ls 10,000.00 10,000

619 230000 Piping

620 230000 Refrigerant Piping  

621 230000 Refrigerant piping 1,700 lf 32.00 54,400

622 230000 Condensate Drain Piping

623 230000 Condensate drain piping with fittings & hangers 800 lf 24.00 19,200

624 230000 Piping Insulation 

625 230000 Piping insulation 2,500 lf 10.00 25,000

626 230000 Automatic Temperature Controls 

627 230000 Automatic temperature controls DDC 11,733 gsf 5.25 61,598

628 230000 Balancing

629 230000 System testing & balancing 11,733 gsf 1.00 11,733

630 230000 Miscellaneous

631 230000 Demolition 1 ls 10,000.00 10,000

632 230000 Coordination & BIM 1 ls 16,000.00 16,000

633 230000 Commissioning support 1 ls 8,000.00 8,000

634 230000 Coring, sleeves & fire stopping 1 ls 5,000.00 5,000

635 230000 Equipment start-up and inspection 1 ls 2,500.00 2,500

636 230000 Rigging & equipment rental 1 ls 12,000.00 12,000

637 230000 Vibration & seismic restraints 1 ls 5,000.00 5,000

638 SUBTOTAL 529,327              

639

640 TOTAL - HVAC $529,327

641

642

643 26 - ELECTRICAL

644

645 260000 ELECTRICAL

646

647 260000 NORMAL POWER

648 260000 NORMAL POWER

649 260000 Meter socket 1 ea 350.00 350

650 260000 800A CT/ Main Service section 120/208v 1 ea 10,500.00 10,500

651 260000 800A Distribution Panel 120/208v 1 ea 8,500.00 8,500

652 260000 225A panelboard 3 ea 2,350.00 7,050

653 260000 800A feed Site Work

654 260000 225A feed  (allow) 200 lf 50.00 10,000               

655 260000 Service grounding 1 ls 2,500.00 2,500                 

656 260000 EMERGENCY POWER

657 260000 Emergency ballast only  (per BER) See Below

658 260000 Mechanical Equipment

659 260000 Elevator 40HP 208v circuit & connection 1 ea 3,500.00 3,500

660 260000 Elevator cab power & light circuit & connection 1 ea 1,500.00 1,500

661 260000 Multi zone heat pump 15A 2P 208v circuit & connection 14 ea 450.00 6,300

662 260000 VRF unit circuit & connection 14 ea 250.00 3,500

663 260000 ACCU-208v circuit & connection 1 ea 2,500.00 2,500

664 260000 ERV-1 110A 208v circuit & connection 1 ea 3,500.00 3,500

665 260000 EWH-1 20A 2p 208v circuit & connection 1 ea 450.00 450

666 260000 DCC-1 20A 2p 208v circuit & connection 1 ea 450.00 450

667 260000 Duplex sewage pump circuit & connection 1 ea 1,500.00 1,500

668 260000 Misc equipment feed and connections 1 ea 2,500.00 2,500
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669 260000 SUBTOTAL 64,600               

670 260000

671 260000 LIGHTING & POWER

672 260000 Lighting Fixtures 

673 260000 Type A 124 ea 180.00 22,320

674 260000 Type AE  (Emergency ballast) 10 ea 280.00 2,800

675 260000 Type B 30 ea 300.00 9,000

676 260000 Type BE  (Emergency ballast) 33 ea 400.00 13,200

677 260000 Type C 1 ea 180.00 180

678 260000 Type CE  (Emergency ballast) 1 ea 280.00 280

679 260000 Type D 8' 1 ea 650.00 650

680 260000 Type LED Exit 16 ea 180.00 2,880

681 260000 Pit light 1 ea 150.00 150

682 260000 Lighting not shown at this scope level  (allowance per 
BER)

1 ls 6,500.00 6,500

683 260000 Lighting control panel 1 ea 2,500.00 2,500

684 260000
Digital Lighting control system with sensors and switches 
(not shown at this scope level)

11,733 gsf 1.00 11,733

685 260000 Duplex receptacle 139 ea 24.50 3,406

686 260000 Duplex receptacle in floor box 3 ea 24.50 74

687 260000 Double duplex receptacle 33 ea 48.00 1,584

688 260000 GFI duplex receptacle 14 ea 39.50 553

689 260000 GFI duplex receptacle WP 3 ea 49.50 149

690 260000 Poke thru devices 5 ea 450.00 2,250

691 260000 Device box 550 ea 28.00 15,400

692 260000 2" PVC 20 lf 12.00 240

693 260000 3/4" EMT 500 lf 7.00 3,500

694 260000 3/4" PVC 40 lf 6.00 240

695 260000 #12 THHN 2,500 lf 0.85 2,125

696 260000 12-2 MC cable 8,000 lf 4.00 32,000

697 260000 12-2 MC cable 2,500 lf 4.75 11,875

698 260000 SUBTOTAL 145,589              

699 260000

700 260000 COMMUNICATION & SECURITY SYSTEMS

701 260000 Fire Alarm

702 260000 FACP 1 ea 7,500.00 7,500                 

703 260000 LCD annunciator 1 ea 1,500.00 1,500                  

704 260000 Graphic map 1 ea 750.00 750                     

705 260000 Radio Master box and antenna 1 ea 8,500.00 8,500                 

706 260000 Beacon 1 ea 225.00 225                     

707 260000 Knox box 1 ea 600.00 600                    

708 260000 Initiating device 32 ea 135.00 4,320                 

709 260000 CO detector 1 ea 135.00 135                      

710 260000 Duct detector & remote test switch 1 ea 425.00 425                     

711 260000 AV device 13 ea 115.00 1,495                  

712 260000 Visual device 5 ea 105.00 525                     

713 260000 Elevator recall connection 1 ea 225.00 225                     

714 260000 Control/monitor module 10 ea 135.00 1,350                  

715 260000 Device box 65 ea 28.00 1,820

716 260000 FA MC cable 1,950 lf 4.50 8,775                  

717 260000 Bi-Directional System

718 260000 BDA system 1 ls 15,000.00 15,000               

719 260000 Security System

720 260000 Head end 1 ls 15,000.00 15,000               
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721 260000 Camera  (PTZ) 1 ea 1,200.00 1,200                  

722 260000 Camera  (Stationary) 1 ea 750.00 750                     

723 260000 Camera  (WP) 8 ea 950.00 7,600                 

724 260000 Card reader 2 ea 350.00 700                     

725 260000 Keypad 2 ea 350.00 700                     

726 260000 Glass break detector 28 ea 250.00 7,000                 

727 260000 Motion sensor 6 ea 200.00 1,200                  

728 260000 Device box 50 ea 28.00 1,400

729 260000 3/4" EMT 1,500 lf 7.00 10,500               

730 260000 Cabling 7,500 lf 1.20 9,000                 

731 260000 Telephone/Data/CATV

732 260000 MDF closet Fit -Out 1 ls 6,500.00 6,500                 

733 260000 Network switching, PBX   (by owner per BTC) By owner

734 260000 1-port device 3 ea 22.00 66

735 260000 2-port device 37 ea 44.00 1,628

736 260000 2-port device  (AV) 4 ea 44.00 176

737 260000 WAP 13 ea 500.00 6,500

738 260000 Cat. 6 cable 16,000 lf 1.20 19,200

739 260000 Device box with conduit stub to ceiling 44 ea 120.00 5,280

740 260000 Cable tray 30 lf 60.00 1,800

741 260000 4" sleeves 2 ea 225.00 450

742 260000 Public Address/Clock System

743 260000 Public Address/Clock System  (NIC per BTC) NIC

744 260000 Audio Visual

745 260000 AV equipment By Others

746 260000 AV control panel 2 ea By Others

747 260000 Rough-In: conduit, backboxes & 120V power 6 ea 450.00 2,700                 

748 260000 Projector screen feed and connction 1 ea 450.00 450                     

749 260000 Sound system in Meeting room only 

750 260000 Amplifier, (9) speakers and cabling 1 ls 7,500.00 7,500                 

751 260000 SUBTOTAL 160,445              

752 260000

753 260000 OTHER ELECTRICAL SYSTEMS

754 260000 Miscellaneous

755 260000 Lightning protection  (NIC per BER) NIC

756 260000 Seismic NIC

757 260000 Demolition and make safe 1 ls 10,000.00 10,000               

758 260000 Extra materials  (per spec) 1 ls 2,500.00 2,500                 

759 260000 Temp power and lights 1 ls 7,500.00 7,500                 

760 260000 Fire stoppimg 1 ls 1,500.00 1,500

761 260000 Arc flash/Testing and studies 1 ls 2,500.00 2,500

762 260000 Coordination, BIM 1 ls 7,500.00 7,500                 

763 260000 Fees & Permits 1 ls 6,000.00 6,000                 

764 SUBTOTAL 37,500                

765

766 TOTAL -ELECTRICAL $408,134

767

768 31 EARTHWORK
769

770

771 312000 EARTH WORK
772 Entry Stair 

773 312000 Excavation 27 cy 20.00 540

774 312000 Store on site 27 cy 15.00 405
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Hamilton Town Hall 20-Sep-19

Hamilton, MA

Preservation Design Project - Option A GFA 11,733

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

Option A
775 312000 Backfill with existing material 21 cy 12.00 252

776

777 312000 Excavation for interior spread footing - by hand 1 loc 900.00 900

778

779 Elevator pit - by hand

780 312000 Excavation  & remove 51 cy 150.00 7,650

781 312000 Backfill with existing material 29 cy 45.00 1,305

782

783 Vault - by hand

784 312000 Excavate & remove for new Vault slab 19 cy 150.00 2,850

785 312000 Compacted granular fill, 12" 9 cy 45.00 405

786 312000 Compact sub-grade 250 sf 1.00 250

787

788 Excavation for new perimeter drainage

789 312000 Excavation 415 cy 45.00 18,675

790 312000 Store on site 415 cy 15.00 6,225

791 312000 Backfill with existing material 415 cy 20.00 8,300

792 312000 Perimeter drain 311 lf 22.00 6,842

793 SUBTOTAL 54,599                
794

795 TOTAL, DIVISION 31 - EARTHWORK $54,599
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Hamilton Town Hall 14-Feb-32
Hamilton, MA
Preservation Design Project - Option A

Design Development Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK - OPTION A

1

2 31 EARTHWORK
3

4 311000 SITE PREPARATION
5 311000 Site construction fence - 6' high chain-link fence 1,000 lf 16.00 16,000

6 311000 Construction gates 1 ls 2,000.00 2,000

7 311000 Construction laydown/entrance 1 ls 4,000.00 4,000
8 311000 Clear and grub existing brush/trees for new new salt truck 

unloading entrance/roadway

1 ls 3,000.00 3,000

9 311000 Demo asphalt paving; salvage for mill & repave 46,730 sf 1.50 70,095

10 311000 Miscellaneous site demolition 1 ls 5,000.00 5,000

11 311000 Remove abandoned septic system 600 sf 3.00 1,800

12 311000 Remove electrical service to pumps 80 lf 15.00 1,200

13 311000 Protect existing conditions including Memorial & trees 1 ls 10,000.00 10,000

14 311000 Allowance to remove all gas pumps and utilities at DPW 

garage area

1 ls 15,000.00 15,000

15

16 SITE CLEARING

17 312000 Strip topsoil, store onsite N/A
18 SUBTOTAL 128,095             
19

20

21 312000 EARTH WORK
22 Site Earthwork

23 312000 Regrading existing levels - minimal work 2,857 cy 4.00 11,428                

24 312000 Fine grading 8,572 sy 1.00 8,572

25 312000 Hazardous Waste Remediation

26 312000 Dispose/treat contaminated soils/water NIC

27 SUBTOTAL 20,000              
28

29 312500 EROSION AND SEDIMENTATION CONTROLS
30 312500 Silt fence/ silt sock 1,000 lf 8.00 8,000

31 312500 Silt fence maintenance and monitoring 1 ls 1,500.00 1,500

32 SUBTOTAL 9,500                 
33

34

35 TOTAL, DIVISION 31 - EARTHWORK and SITE PREPARATION $157,595
36

37 32 EXTERIOR IMPROVEMENTS
38

39 321000 PAVING AND CURBING

40

41 BITUMINOUS PAVING

42 320000 Bituminous Paving; new roadway to salt truck unloading 14,000 sf

43 320000 gravel base; 12" thick 519 cy 40.00 20,760               

44 320000 asphalt; 4" thick 1,556 sy 20.00 31,120                

45 320000 Bituminous Paving; Mill + Pave existing paving 46,730 sf

46 320000 gravel base; 12" thick 1,731 cy 40.00 NR

47 320000 asphalt; 4" thick 5,192 sy 20.00 103,840            

48 320000 Curbing; granite 472 lf 39.00 18,408               

49 320000 Cape cod berm curb at edge of pavement locations 2,016 lf 8.00 16,128                

50 320000 Curb cuts 4 loc 900.00 3,600

51

52 CONCRETE PAVING

53 Concrete Walkways - broom finish 800 sf

54 312000 gravel base; 6" thick 15 cy 40.00 600

55 320000 concrete; 4" thick 800 sf 11.00 8,800

56 320000 premium for sloped ramp 160 sf 5.00 800

57 320000 New pads for condensing units 2 loc 800.00 1,600

58 SUBTOTAL 205,656             
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Hamilton Town Hall 14-Feb-32
Hamilton, MA
Preservation Design Project - Option A

Design Development Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK - OPTION A

59

60 323000 SITE IMPROVEMENTS

61

62 PAVEMENT MARKINGS

63 320000 Misc road markings/ hatching 1 ls 1,500.00 1,500                 

64 320000 Single solid lines, 4" thick 53 space 25.00 1,325

65

66

67 RAILINGS/FENCES

68 323000 6' Chain-link fence 255 lf 55.00 14,025

69 323000 24' Sliding gate 2 ea 1,200.00 2,400                 

70

71 FLAGPOLES

72 Flagpole ETR

73

74 SITE IMPROVEMENTS

75 323000 Traffic & parking signs; reinstall salvaged 3 ea 200.00 600

76 323000 Site signage; new "do not enter" sign etc. 1 ls 10,000.00 10,000

77 323000 Allowance for site furnishings; benches, trash receptacles etc. 1 ls 5,000.00 5,000

78 SUBTOTAL 34,850               
79
80

81 329200 LANDSCAPING

82

83 328400 PLANTING IRRIGATION

84 329000 Irrigation Not used
85

86 TURF AND GRASSES

87 Lawn

88 329000 Topsoil - import 289 cy 40.00 11,560

89 329000 Planting soil & mulch at trees & shrubs 20 cy 50.00 1,000

90 329000 Seed at lawn areas 15,620 sf 0.25 3,905

91

92 PLANTS

93 329000 Allowance for new plantings 1 ls 15,000.00 15,000               

94 SUBTOTAL 31,465                
95

96 TOTAL, DIVISION 32 - EXTERIOR IMPROVEMENTS $271,971
97

98

99 33 UTILITIES
100

101 334000 STORM DRAINAGE
102 334000 Maintain and protect drain pipe 2 loc 500.00 1,000                 

103 334000 12" Drain line 500 lf 80.00 40,000              

104 334000 WQU 3 ea 6,000.00 18,000               

105 334000 DMH 2 ea 4,200.00 8,400                

106 334000 Clean-out 6 ea 800.00 4,800                

107 334000 Roof drain connections 4 ea 500.00 2,000                

108 334000 Connecting to existing 2 loc 3,000.00 6,000                

109 SUBTOTAL 80,200              
110

111 331000 WATER SERVICE AND FIRE MAINS
112 331000 6" Water/Fire line 250 lf 90.00 22,500

113 331000 2" Domestic Water line 50 lf 65.00 3,250

114 331000 PIV 1 ea 1,500.00 1,500

115 331000 Connect to existing 1 loc 6,000.00 6,000

116 331000 FD connection 1 ea 2,000.00 2,000

117 331000 Fire hydrant 1 ea 2,300.00 2,300
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Hamilton Town Hall 14-Feb-32
Hamilton, MA
Preservation Design Project - Option A

Design Development Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK - OPTION A

118 331000 Protect existing hydrant 1 ea 500.00 500

119 SUBTOTAL 38,050               
120

121 333000 SANITARY SEWERAGE
122 333000 2" Force main; pumping station to leaching field 90 lf 110.00 9,900

123 333000 4" DI Sewer line 15 lf 90.00 1,350

124 333000 4" PVC line 5 lf 40.00 200

125 333000 3000 gal Dual chamber septic tank 1 ea 20,000.00 20,000              

126 333000 Pump station 1 ea 6,500.00 6,500                 

127 333000 Leaching bed; 20'x70', including excavation & backfill 1,400 sf 35.00 49,000              

128 333000 Distribution box 1 ea included above

129 333000 4" Perforated pipe, schedule 80 on 5" stone base 420 lf included above

130 333000 2" Pea stone cover 10 cy included above

131 333000 Clean-out 10 ea included above

132 333000 Inspection port 1 ea included above

133 SUBTOTAL 86,950               
134

135 335000 GAS SERVICES
136 335000 E&B trench for new gas pipe to building - install by plumbing 200 lf 22.00 4,400

137 335000 Gas Meter NIC

138 SUBTOTAL 4,400                 
139

140 TOTAL, DIVISION 33 - UTILITIES $209,600
141

142

143 26 ELECTRICAL UTILITIES
144

145 ELECTRICAL UTILITIES
146 Civil

147 312000 Excavation & backfill:

148 312000 Ductbanks - primary, secondary and telecom, allow 250 lf 20.00 5,000

149 312000 Site lighting  allow 500 lf 10.00 5,000

150 312000 Concrete:

151 312000 Ductbanks - primary, secondary and telecom, allow 250 lf 14.00 3,500

152 312000 Transformer pad 1 ea 2,500.00 2,500

153 312000 Pole base 7 ea 500.00 3,500

154 Site Demolition

155 260000 Site demolition and make safe 1 ls 2,000.00 2,000

156 Power

157 260000 Utility co. back charges  (Allowance per BER) 1 ls 20,000.00 20,000

158 260000 New riser (electrical) 1 ea 1,000.00 1,000

159 260000 Primary service ductbank, 2-4" empty, allow 110 lf 45.00 4,950

160 260000 Pad mounted transformer By Utility Co.

161 260000 Secondary service ductbank with 800A feeder including (1) 

spare 4" conduit, allow

30 lf 430.00 12,900

162 Communications     

163 260000 New riser 1 ea 1,200.00 1,200

164 260000 Telecom ductbank 4-4", empty, allow 110 lf 90.00 9,900

165 Site Lighting  (allow)

166 260000 Pole light  (allowance per BER) 7 ea 2,000.00 14,000

167 260000 Pole base grounding 7 ea 200.00 1,400

168 260000 Site lighting circuitry 500 lf 12.00 6,000

169 SUBTOTAL 92,850               

170

171 TOTAL, DIVISION 26 - ELECTRICAL UTILITIES $92,850

172

173 TOTAL - SITE DEVELOPMENT $732,016
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